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Award Conditions to the Financial Assistance Award  

Between the Denali Commission and Alaska Energy Authority 

For Beaver Bulk Fuel Facility Refurbishment 

Award No. 1492, Amendment 1 

December 2016 

 

All changes to the award conditions are noted below. 

 

1. Change Title of Award to Beaver Bulk Fuel Facility Refurbishment 

 

2. Add refurbishment to the scope of work in accordance with Attachment A dated 

December 2, 2016. 

 

3. Increase funding by $115,000 

 

4. The performance period is extended to 31 July 2018. 

 

5. Add the following to Section 4 of the original award: “Recipient shall request prior 

approval from the Program Manager for deviations.” 

 

6. Replace Section 14, Special Provisions of the original award with the following: 

 

Progress Reports: Shall be submitted on a quarterly basis.  The first reporting period is 

July 1, 2016 to September 30, 2016, and quarterly thereafter in accordance with the 

Commission’s Recipient Guidelines and Requirements. 

 

Pre-award Costs: n/a 

 

Key Staff:  Rebecca Garrett, AEA Project Manager 

 

Federal Property Interests and Reporting Requirements: Apply per 2 CFR 200.329. 

Reporting will be biennially, to begin at the end of the performance period. 

 

Denali Commission Policies: 

 Sustainability 

 Cost Containment 

 Competitive Bid 

 Private Enterprise 

 

Bonds and Insurance: The contracts awarded by AEA for construction of the facilities 

and improvements will include payment and performance bonds. The Denali 

Commission shall be named as an Additional Insured on the Liability Insurance Policy of 

the General Contractor(s) retained by AEA to construct the facilities and improvements. 
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NEPA Documentation: The Commission shall provide NEPA documentation consistent 

with the Denali Commission policies and procedures published in the Federal Register on 

August 11, 2016. The Documentation shall cover all related construction supported via 

this Financial Assistance Award. No construction activities may commence until the 

NEPA process is complete. 

 

Cooperative Agreement: The Recipient agrees to cooperate and collaborate with the 

Denali Commission during the project. The Commission will participate in those specific 

activities stipulated in Attachment A. 

 

7. Change the contacts in Section 15 of the original award as follows: 

 

Denali Commission Alaska Energy Authority 

Tom Wolf 

Program Manager 

510 L Street, Suite 410 

Anchorage, AK 99501 

Phone: 907-271-1414 

Fax: 907-271-1415 

E-mail: twolf@denali.gov  

Rebecca Garrett 

Project Manager 

813 W. Northern Lights Blvd. 

Anchorage, AK  99503 

Phone : 907-771-3042 

Fax : 907-771-3044 

E-mail: rgarrett@aidea.org 

Janet Davis 

Grants Management Officer 

510 L Street, Suite 410 

Anchorage, AK 99501 

Phone: 907-271-1414 

Fax: 907-271-1415 

E-mail: jdavis@denali.gov 

Amy Adler 

Financial Manager 

813 W. Northern Lights Blvd. 

Anchorage, AK  99503 

Phone : 907-771-3013 

Fax : 907-771-3044 

E-mail: aadler@aidea.org 

 

 

8. Replace Attachment A in the original award with a new Attachment A dated December 2, 

2016. 

 

 

There are no other changes to the original Financial Assistance Award, as amended. 



Financial Assistance Award 1492, Amendment 1 

Between the Denali Commission and Alaska Energy Authority 

For Bulk Fuel Facility Refurbishment – Beaver, Alaska 

Attachment A 
2 December 2016 

 

 

a. Scope of Work:  Refurbishment of Tank Farm #2 owned by the Beaver Village Corporation. 

Work includes secondary containment repair, airstrip fill header repair/replacement, 

appurtenance repair/replacement, and electrical repair/replacement as detailed in the 2016 Bulk 

Fuel Upgrades Letter Report prepared by R&M Consultants, Inc. A new 2000-gallon retail 

gasoline tank and mobile trailer will also be provided as part of the project. 

b. Deliverables: 

 Refurbished Tank Farm #2 

 New 2000-gallon retail gasoline tank and mobile trailer 

 A final report detailing the entire project and outcomes 

c. Budget:  See attached Budget and Funding Summary dated 2 December 2016. 

d. Delivery Method:  AEA will provide project management services with in-house staff. AEA will 

use existing IDIQ consultants to produce the design documents. AEA will competitively bid 

procurement of the gasoline tank and mobile trailer, and the construction of tank farm 

improvements. 

The Denali Commission shall review and participate in general contractor selection process.  

e. Schedule:  Key project milestones are summarized below. 

Complete Design: March 2017 

Select General Contractor: May 2017 

Construction Complete: July 2018 

Award Closeout: October 2018   

 



Award 1492 - Amendment 1

Bulk Fuel Facility Refurbishment

Beaver, AK

Budget and Funding Summary   2 December 2016

Line Item
Provided

By
Amount Basis/Notes

1

2 Project Management AEA $13,500 150 hrs @ $90/hr burdened labor rate

3 PM Travel AEA $5,000

4 Design and Permitting Contractor $180,000

Assume 100% contract costs for the purposes of calculating Indirect Costs for this budget, 

Approximately 1000 hours @ $180/hour

5 Subtotal $198,500

6

7 Project Management AEA $36,000 400 hrs @ $90/hr burdened labor rate

8 PM Travel AEA $5,000

9 Field Construction
a

contractor $423,270 Assume 100% contract costs for the purposes of calculating Indirect Costs for this budget

10 Construction Administration contractor $50,792 CM contract; 12% of line 9

11 Subtotal $515,062

12 $10,950 10% of lines 2, 3, 7, 8; 10% of first $25,000 of lines 4 + 10; 10% of first $25,000 of line 9

13 $526,012

Line Source

Award

or

Reference

Amount Notes

14 Denali Commission 1492 $308,000 Original 1492 Award for planning and design

15 State of Alaska $0

16 $308,000

17 Denali Commission This Action $115,000

18 State of Alaska Construction Match This Action $103,012 20% of line 11, Beaver is a distressed community per the 2016 State DOL Community List

19 $526,012

FUNDING

Subtotal 

Total Funding Available As Of This Action

Construction

BUDGET

Planning and Design

AEA Indirect Costs 
b

Total 

Additional Notes

a.  Project cost estimate by R&M Consultants, Inc. dated August 2016 including 30% for contingency and escalation and 3% for insurance

b.  AEA does not have a federally negotiated indirect rate; use the 10% de-minimus rate in 2 CFR 200.414


